
  GOVERNMENT OF GOA 

SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28 days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

92 173.33 No. WRD/ WD XI/ SD I/
93 23-11-2020 21-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 173.33 173.33 F.175/149/2020-21.

94 Concrete from Ch. 50.00 to 68.00 173.33   DATED:  27-11-2020

95 173.33
96 23-11-2020 21-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 168.89 171.85 do

97 Concrete from Ch. 50.00 to 68.00 173.33   
98 173.33
99 24-11-2020 22-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 173.33 171.85 do

100 Concrete from Ch. 68.00 to 86.00 168.89   
101 173.33
102 24-11-2020 22-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 173.33 173.33 do

103 Concrete from Ch. 68.00 to 86.00 173.33   
104 164.44
105 25-11-2020 23-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 168.89 167.41 do

106 Concrete from Ch. 86.00 to 104.00 168.89   
107 173.33
108 25-11-2020 23-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 168.89 170.37 do

109  Concrete from Ch. 86.00 to 104.00 168.89   
110 173.33
111 26-11-2020 24-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 173.33 171.85 do

112 Concrete from Ch. 104.00 to 122.00 168.89   
113 168.89
114 26-11-2020 24-12-2020 Retaining wall left side  foundation 1.2.4 150  kg/cm2 168.89 170.37 do

115 Concrete from Ch. 104.00 to 122.00 173.33   

JUNIOR ENGINEER.

1.1

1.2

2.1

2.2

3.1

3.2

4.1

4.2

ASSISTANT  ENGINEER



  GOVERNMENT OF GOA 

SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28 days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

266 168.89 No. WRD/ WD XI/ SD I/
267 27-11-2020 26-12-2020 Retaining wall left side foundation 1.2.4 150  kg/cm2 173.33 171.85 F.175/154/2020-21.

268 Concrete from Ch. 122.00 to 140.00 173.33   DATED:  04-12-2020

269 173.33
270 27-11-2020 26-12-2020 Retaining wall left side foundation 1.2.4 150  kg/cm2 168.89 171.85 do

271 Concrete from Ch. 122.00 to 140.00 173.33   
272 177.78
273 28-11-2020 26-12-2020 Retaining wall 1st lift  left side 1.2.4 150  kg/cm2 177.78 176.30 do

274 Concrete from Ch. 50.00 to 80.00 173.33   
275 182.22
276 28-11-2020 26-12-2020 Retaining wall 1st lift  left side 1.2.4 150  kg/cm2 177.78 179.26 do

277 Concrete from Ch. 50.00 to 80.00 177.78   
278 182.22
279 30-11-2020 28-12-2020 Retaining wall 1st lift  left side 1.2.4 150  kg/cm2 182.22 180.74 do

280 Concrete from Ch. 80.00 to 110.00 177.78   
281 182.22
282 30-11-2020 28-12-2020 Retaining wall 1st lift  left side 1.2.4 150  kg/cm2 177.78 180.74 do

283 Concrete from Ch. 80.00 to 110.00 182.22   
284 177.78
285 1/12/2020 29-12-2020 Retaining wall 2nd lift  left side 1.2.4 150  kg/cm2 182.22 179.26 do

286 Concrete from Ch. 50.00 to 90.00 177.78   
287 182.22
288 1/12/2020 29-12-2020 Retaining wall 2nd lift  left side 1.2.4 150  kg/cm2 182.22 180.74 do

289 Concrete from Ch. 50.00 to 90.00 177.78   

JUNIOR ENGINEER.

5.2

6.1

6.2

7.1

7.2

8.1

8.2

ASSISTANT  ENGINEER

5.1



  GOVERNMENT OF GOA 

SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

218 173.33 No. WRD/ WD XI/ SD I/
219 3/12/2020 31-12-2020  left side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 176.30 F.175/164/2020-21.

220 Concrete for Ch. 140.00 to 150.00 Mt 177.78   DATED:  10-12-2020

221 177.78
222 3/12/2020 31-12-2020  left side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 177.78 do

223 Concrete for Ch. 140.00 to 150.00 Mt 177.78   
224 173.33
225 4/12/2020 1/1/2021  left side Retaining wall 1st lift 1.2.4 150  kg/cm2 177.78 174.81 do

226 Concrete for Ch. 110.00 to 140.00 Mt 173.33   
227 173.33
228 4/12/2020 1/1/2021  left side Retaining wall 1st lift 1.2.4 150  kg/cm2 177.78 176.30 do

229 Concrete for Ch. 110.00 to 140.00 Mt 177.78   
230 177.78
231 5/12/2020 2/1/2021  left side Retaining wall 2nd lift 1.2.4 150  kg/cm2 173.33 176.30 do

232 Concrete for Ch. 90.00 to 130.00 Mt 177.78   
233 173.88
234 5/12/2020 2/1/2021  left side Retaining wall 2nd lift 1.2.4 150  kg/cm2 173.33 175.00 do

235 Concrete for Ch. 90.00 to 130.00 Mt 177.78   
236   left side  Retaining wall 3rd lift concrete 173.33
237 7/12/2020 4/1/2021 for Ch. 50.00 to 100.00 & left side 1st lift 1.2.4 150  kg/cm2 177.78 176.30 do

238 concrete from Ch. 140.00 to 150.00 177.78   
239   left side  Retaining wall 3rd lift concrete 173.33
240 7/12/2020 4/1/2021 for Ch. 50.00 to 100.00 & left side 1st lift 1.2.4 150  kg/cm2 177.78 174.81 do

241 concrete from Ch. 140.00 to 150.00 173.33   

JUNIOR ENGINEER.

12.2

10.1

10.2

11.1

11.2

12.1

9.2

9.1

ASSISTANT  ENGINEER



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

497 173.33 No. WRD/ WD XI/ SD I/
498 8/12/2020 5/1/2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 177.78 F.175/169/2020-21.

499 Concrete from Ch. 55.00 to 80.00 Mt 182.22   DATED:  15-12-2020

500 177.78
501 8/12/2020 5/1/2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 179.26 do

502 Concrete from Ch. 55.00 to 80.00 Mt 182.22   
503 182.22
504 8/12/2020 5/1/2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 180.74 do

505 Concrete from Ch. 55.00 to 80.00 Mt 182.22   
506 177.78
507 9/12/2020 6/1/2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 176.30 do

508 Concrete from Ch. 80.00 to 105.00 Mt 173.33   
509 177.78
510 9/12/2020 6/1/2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 173.33 174.81 do

511 Concrete from Ch. 80.00 to 105.00 Mt 173.33   
512 177.78
513 9/12/2020 6/1/2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 176.30 do

514 Concrete from Ch. 80.00 to 105.00 Mt 173.33   
515 177.78
516 10/12/2020 7/1/2021 Right side Retaining wall 1st lift 1.2.4 150  kg/cm2 182.22 179.26 do

517 Concrete from Ch. 55.00 to 100.00 Mt 177.78   
518 182.22
519 10/12/2020 7/1/2021 Right side Retaining wall 1st lift 1.2.4 150  kg/cm2 177.78 179.26 do

520 Concrete from Ch. 55.00 to 100.00 Mt 177.78   

JUNIOR ENGINEER.

15.2

13.1

13.2

14.1

13.3

14.2

14.3

15.1

ASSISTANT  ENGINEER



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

521 177.78 No. WRD/ WD XI/ SD I/
522 10/12/2020 7/1/2021 Right side Retaining wall 1st lift 1.2.4 150  kg/cm2 177.78 177.78 F.175/169/2020-21.

523 Concrete from Ch. 55.00 to 100.00 Mt 177.78   DATED:  15-12-2020

524 164.44
525 14-12-2020 11/1/2021 Right side Retaining wall 2nd lift 1.2.4 150  kg/cm2 168.89 165.92 do

526 Concrete from Ch. 55.00 to 95.00 Mt 164.44   
527 168.89
528 14-12-2020 11/1/2021 Right side Retaining wall 2nd lift 1.2.4 150  kg/cm2 168.89 168.89 do

529 Concrete from Ch. 55.00 to 95.00 Mt 168.89   
542 177.78 No. WRD/ WD XI/ SD I/
543 15-12-2020 12/1/2021 Left side Retaining wall 2nd 1.2.4 150  kg/cm2 177.78 177.78 F.175/173/2020-21.

544 Concrete from Ch. 130.00 to 150.00 Mt 177.78   DATED:  22-12-2020

545 164.44
546 15-12-2020 12/1/2021 Left side Retaining wall 2nd 1.2.4 150  kg/cm2 168.89 165.92 do

547 Concrete from Ch. 130.00 to 150.00 Mt 164.44   
548 168.89
549 16-12-2020 13-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 168.89 168.89 do

550 Concrete from Ch. 105.00 to 115.00 Mt 168.89   
551 164.44
552 16-12-2020 13-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 168.89 165.92 do

553 Concrete from Ch. 105.00 to 115.00 Mt 164.44   
623 173.33 No. WRD/ WD XI/ SD I/
624 21-12-2020 18-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 173.33 171.85 F.175/178/2020-21.

625 Concrete from Ch. 115.00 to 133.00 Mt 168.89   DATED:  28-12-2020

JUNIOR ENGINEER.

15.3

16.1

16.2

17.1

17.2

18.1

18.2

19.1

ASSISTANT  ENGINEER



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

626 173.33 No. WRD/ WD XI/ SD I/
627 21-12-2020 18-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 168.89 170.37 F.175/178/2020-21.

628 Concrete from Ch. 115.00 to 133.00 Mt 168.89   DATED:  28-12-2020

629 164.44
630 22-12-2020 19-01-2021 Right side 1st lift concrete from 1.2.4 150  kg/cm2 164.44 162.96 do

631  Ch. 100.00 to 130.00 Mt 160.00   
632 164.44
633 22-12-2020 19-01-2021 Right side 1st lift concrete from 1.2.4 150  kg/cm2 160.00 162.96 do

634  Ch. 100.00 to 130.00 Mt 164.44   
635 173.33
636 23-12-2020 20-01-2021 Right side 2nd lift concrete from 1.2.4 150  kg/cm2 173.33 171.85 do

637  Ch. 95.00 to 130.00 Mt 168.89   
638 168.89
639 23-12-2020 20-01-2021 Right side 2nd lift concrete from 1.2.4 150  kg/cm2 173.33 171.85 do

640  Ch. 95.00 to 130.00 Mt 173.33   
641 177.78
642 24-12-2020 21-01-2021 Left side Retaining wall foundation 1.2.4 150  kg/cm2 173.33 176.30 do

643 Concrete from Ch. 50.00 to 25.00 Mt 177.78   
644 177.78
645 24-12-2020 21-01-2021 Left side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 176.30 do

646 Concrete from Ch. 50.00 to 25.00 Mt 173.33   
647 177.78
648 24-12-2020 21-01-2021 Left side Retaining wall foundation 1.2.4 150  kg/cm2 173.33 176.30 do

649 Concrete from Ch. 50.00 to 25.00 Mt 177.78   

JUNIOR ENGINEER. ASSISTANT  ENGINEER

19.2

20.1

20.2

21.1

21.2

22.1

22.2

22.3



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

650 173.33 No. WRD/ WD XI/ SD I/
651 26-12-2020 23-01-2021 Left side Retaining wall 1st lift 1.2.4 150  kg/cm2 173.33 174.81 F.175/178/2020-21.

652 Concrete from Ch. 50.00 to 25.00 Mt 177.78   DATED:  28-12-2020

653 173.33
654 26-12-2020 23-01-2021 Left side Retaining wall 1st lift 1.2.4 150  kg/cm2 173.33 173.33 do

655 Concrete from Ch. 50.00 to 25.00 Mt 173.33   
707 177.78 No. WRD/ WD XI/ SD I/
708 29-12-2020 26-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 182.22 179.26 F.175/183/2020-21.

709 Concrete from Ch. 0.00 to 18.00 mt 177.78   DATED:  04-01-2021

710 177.78
711 29-12-2020 26-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 179.26 do

712 Concrete from Ch. 0.00 to 18.00 mt 182.22   
713 177.78
714 30-12-2020 27-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 176.30 do

715 concrete from  Ch. 18.00 to 36.00 Mt 173.33   
716 173.33
717 30-12-2020 27-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.75 174.80 do

718 concrete from  Ch. 18.00 to 36.00 Mt 173.33   
719 177.78
720 31-12-2020 28-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 182.22 179.26 do

721 Concrete from Ch. 36.00 to 55.00 Mt 177.78   
722 177.78
723 31-12-2020 28-01-2021 Right side Retaining wall foundation 1.2.4 150  kg/cm2 177.78 176.30 do

724 Concrete from Ch. 36.00 to 55.00 Mt 173.33   

JUNIOR ENGINEER.

25.2

26.1

26.2

23.1

23.2

24.1

24.2

25.1

ASSISTANT  ENGINEER



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28   days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

725 177.78 No. WRD/ WD XI/ SD I/
726 1/1/2021 29-01-2021 Right side retaining wall 1st lift 1.2.4 150 kg/cm2 177.78 176.30 F.175/183/2020-21.

727 Concrete from Ch. 0.00 to 15.00 Mt 173.33   DATED:  04-01-2021

995 168.89 No. WRD/ WD XI/ SD I/
996 4/1/2021 1/2/2021 Right side Retaining wall Ist  lift 1.2.4 150 kg/cm2 173.33 171.85 F.175/189/2020-21.

997 Concrete from Ch. 15.00 to 55.00 Mt 173.33   DATED:  08-01-2021

998 173.33
999 4/1/2021 1/2/2021 Right side Retaining wall Ist  lift 1.2.4 150 kg/cm2 173.33 171.85 do

1000 Concrete from Ch. 15.00 to 55.00 Mt 168.89   
1001 168.89
1002 4/1/2021 1/2/2021 Right side Retaining wall Ist  lift 1.2.4 150 kg/cm2 173.33 170.37 do

1003 Concrete from Ch. 15.00 to 55.00 Mt 168.89   
1004 173.33
1005 5/1/2021 2/2/2021 Right side Retaining wall II nd lift 1.2.4 150 kg/cm2 173.33 174.81 do

1006 Concrete from Ch.0.00 to 25.00 Mt 177.78   
1007 177.78
1008 5/1/2021 2/2/2021 Right side Retaining wall II nd lift 1.2.4 150 kg/cm2 173.33 176.30 do

1009 Concrete from Ch.0.00 to 25.00 Mt 177.78   
1010 160.00
1011 6/1/2021 3/2/2021 Right side Retaining wall II nd Lift 1.2.4 150 kg/cm2 164.44 161.48 do

1012 concrete from  Ch. 25.00 to 55.00 Mt 160.00   
1013 164.44
1014 6/1/2021 3/2/2021 Right side Retaining wall II nd Lift 1.2.4 150 kg/cm2 164.44 162.96 do

1015 concrete from  Ch. 25.00 to 55.00 Mt 160.00   

JUNIOR ENGINEER.

30.2

ASSISTANT  ENGINEER

27.1

28.1

28.2

28.3

29.1

29.2

30.1



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

1085 168.89 No. WRD/ WD XI/ SD I/
1086 8/1/2021 5/2/2021 Left side retaining wall foundation 1.2.4 150 kg/cm2 168.89 167.41 F.175/194/2020-21.

1087 Concrete from Ch. 25.00 to 7.00 Mt 164.44   DATED:  14-01-2021

1088 164.44
1089 8/1/2021 5/2/2021 Left side retaining wall foundation 1.2.4 150 kg/cm2 164.44 165.92 do

1090 Concrete from Ch. 25.00 to 7.00 Mt 168.89   
1091 164.44
1092 9/1/2021 6/2/2021 Left  side Retaining wall Ist  lift 1.2.4 150 kg/cm2 168.89 165.92 do

1093 Concrete from Ch. 25.00 to 10.00 Mt 164.44   
1094 164.44
1095 9/1/2021 6/2/2021 Left  side Retaining wall Ist  lift 1.2.4 150 kg/cm2 164.44 162.96 do

1096 Concrete from Ch. 25.00 to 10.00 Mt 160.00   
1097 164.44
1098 11/1/2021 8/2/2021 Left  side Retaining wall II nd lift 1.2.4 150 kg/cm2 160.00 164.44 do

1099 Concrete from Ch.50.00 to 13.00 Mt 168.89   
1100 164.44
1101 11/1/2021 8/2/2021 Left  side Retaining wall II nd lift 1.2.4 150 kg/cm2 164.44 162.96 do

1102 Concrete from Ch.50.00 to 13.00 Mt 160.00   
1103 168.89
1104 12/1/2021 9/2/2021 Left  side Retaining wall III rd  Lift 1.2.4 150 kg/cm2 164.44 165.92 do

1105 concrete from  Ch. 50.00 to 15.00 Mt 164.44   

JUNIOR ENGINEER.

32.2

33.1

33.2

34

ASSISTANT  ENGINEER

31.1

31.2

32.1



  GOVERNMENT OF GOA 
SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

1223 168.89 No. WRD/ WD XI/ SD I/
1224 15-01-2021 12/2/2021 Right side Retaining wall IIIrd lift 1.2.4 150  kg/cm2 164.44 164.44 F.175/201/2020-21.

1225 Concrete from Ch. 0.00 to 50.00 Mt 160.00   DATED:  21-01-2021

1226 168.89
1227 15-01-2021 12/2/2021 Right side Retaining wall IIIrd lift 1.2.4 150  kg/cm2 164.44 165.92 do

1228 Concrete from Ch. 0.00 to 50.00 Mt 164.44   
1229 151.11
1230 16-01-2021 13-02-2021 Right side Retaining wall IIIrd lift 1.2.4 150  kg/cm2 160.00 157.04
1231 Concrete from Ch.50.00 to 100.00 Mt 160.00   
1232 160.00
1233 16-01-2021 13-02-2021 Right side Retaining wall IIIrd lift 1.2.4 150  kg/cm2 155.56 158.52 do

1234 Concrete from Ch.50.00 to 100.00 Mt 160.00   
1235 164.44
1236 18-01-2021 15-02-2021 Left side Retaining wall foundation 1.2.4 150  kg/cm2 168.89 165.92 do

1237 concrete from  Ch. 0.00 to 7.00 Mt 164.44   
1238 164.44
1239 18-01-2021 15-02-2021 Left side Retaining wall foundation 1.2.4 150  kg/cm2 168.89 165.92 do

1240 concrete from  Ch. 0.00 to 7.00 Mt 164.44   
1241 168.89
1242 19-01-2021 16-02-2021 Left side Retaining wall 1st Lift 1.2.4 150  kg/cm2 164.44 167.41 do

1243 Concrete from Ch. 0.00 to 10.00 Mt 168.89   

JUNIOR ENGINEER. ASSISTANT  ENGINEER

36.2

37.1

37.2

38

35.1

35.2

36.1



  GOVERNMENT OF GOA 

SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28  days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

1316 Right side Retaining wall foundation 164.44 No. WRD/ WD XI/ SD I/
1317 21-01-2021 18-02-2021 concrete from  Ch. 133.00 to 145.00 Mt 1.2.4 150  kg/cm2 168.89 165.92 F.175/207/2020-21.

1318 164.44   DATED:  27-01-2021

1319 Right side Retaining wall foundation 164.44
1320 21-01-2021 18-02-2021 concrete from  Ch. 133.00 to 145.00 Mt 1.2.4 150  kg/cm2 168.89 165.92 do

1321 164.44   
1322 168.89
1323 22-01-2021 19-02-2021 1.2.4 150  kg/cm2 164.44 167.41 do

1324 168.89   
1325 168.89
1326 22-01-2021 19-02-2021 1.2.4 150  kg/cm2 168.89 167.41 do

1327 164.44   
1328 173.33
1329 23-01-2021 20-02-2021 1.2.4 150  kg/cm2 173.33 171.85 do

1330 168.89   
1331 173.33
1332 23-01-2021 20-02-2021 1.2.4 150  kg/cm2 168.89 171.85 do

1333 173.33   
1736 160.00 No. WRD/ WD XI/ SD I/
1737 27-01-2021 24-02-2021 1.2.4 150  kg/cm2 164.44 162.96 F.175/213/2020-21.

1738 164.44   DATED:  01-02-2021

1739 160.00
1740 27-01-2021 24-02-2021 1.2.4 150  kg/cm2 160.00 161.48 do

1741 164.44   

JUNIOR ENGINEER.

Right side retaining wall 1st  lift  concrete

from Ch. 130.00 to 145 .00 mt & Left side 

retaining wall Iind lift concrete from Ch. 

0.00 to 13.00 mt

Left side Retaining wall IIIrd lift concrete

for Ch. 0.00 to 15.00 mt & Right side IIIrd 

Lift for Ch. 100.00 to 130.00

Left side Retaining wall foundation

concrete from Ch. 150.00 to 165.00 mt & 

right side retaining wall foundation 

concrete from Ch. 145.00 to 150.00 mt 

stretch 

39.1

39.2

40.1

40.2

41.1

41.2

42.1

42.2

ASSISTANT  ENGINEER



  GOVERNMENT OF GOA 

SD III (QC) , WRD, GOGAL, MARGAO- GOA.                            

NAME OF THE WORK: Construction of Retaining wall to protect the flood affected nallah bank of Aadi  nallah at Poinguinim in Canacona Taluka.

SAMPLE SENT BY: AE, SD I, WD XI, WRD, Canacona- Goa. 

NAME OF THE AGENCY TESTING PERIOD 28 days. 

REPORT NO SAMPLE NOS. CASTING DATE TESTING DATE LOCATION OF SAMPLE MIX  

PROPOTION

REQUIRED 

STRENGTH

Comp sth in 

Kg/cm2

Avg. Comp 

Kg/cm2

LETTER No / DATED

1742 164.44 No. WRD/ WD XI/ SD I/
1743 28-01-2021 25-02-2021 1.2.4 150  kg/cm2 164.44 165.92 F.175/213/2020-21.

1744 168.89   DATED:  01-02-2021

1745 164.44
1746 28-01-2021 25-02-2021 1.2.4 150  kg/cm2 168.89 165.92 do

1747 164.44   
1748 Left side Retaining wall IInd lift concrete 173.33
1749 29-01-2021 26-02-2021 from Ch. 150.00 to 165.00 mt. 1.2.4 150  kg/cm2 168.89 170.37 do

1750 168.89   
1751 Left side retaining wall IIIrd lift concrete 168.89
1752 30-01-2021 27-02-2021 from Ch. 150.00 to 165.00 mt. & left side 1.2.4 150  kg/cm2 168.89 168.89 do

1753 concreting steps from Ch. 0 to 2.00 mt 168.89   
1784 173.33 No. WRD/ WD XI/ SD I/
1785 4/2/2021 4/3/2021 Right side retaining wall II nd lift concrete 1.2.4 150  kg/cm2 168.89 170.37 F.175/223/2020-21.

1786 from Ch. 130.00 to 150.00 mt stretch. 168.89   DATED:  10-02-2021

1787 168.89
1788 5/2/2021 5/3/2021 Right side Retaining wall IIIrd lift concrete 1.2.4 150  kg/cm2 168.89 168.89 do

1789 from Ch. 130.00 to 150.00 mt stretch. 168.89   

JUNIOR ENGINEER. ASSISTANT  ENGINEER

45

46

47

43.1 Left side Retaining wall 1st lift concrete 

from Ch. 150.00 to 165.00 mt & right side 

retaining wall 1st lift concrete from ch. 

145.00 to 150.00 mt stretch43.2

44


